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Site Description
L ocation: I The siteislocated in New Orleans, Orleans Parish, Louisiana. Itis

approximately three miles south of Lake Pontchartrain and 2.5 to 3.0 miles north-
northeast of the Vieux Carre and the Central Business District. The approximate
geographic coordinates for the center of the site are 29°59'20" north latitude and
90°02'31" west longitude. The site is bounded on the north by Higgins Road and
on the east from Clouet Street (to the south) to Montegut Street (to the north). On
the south and west, the site runs along the Southern Railroad right-of-way. The
Peoples Avenue and Florida Avenue canals are located west and south of the site,

respectively.

Population: I The 1990 Census identifies 390 residential units (some 1,000 people) on the
ste. The community is predominately African-American, with middle- to-low
income levels.

Setting: 1 A 95 acre former City disposal areathat has been partially redeveloped. 47

acres of the site have private and public housing; the Press Park Community
Center; arecreation center; retail businesses, and the Moton Elementary school.
The remainder of the site is undeveloped and covered by dense vegetation.

Hydrology: 1 The Peoples Avenue canal is to the west and the Florida Avenue canal isto the
south. Both receive storm water run-off from the site. Canal water is pumped
into Industrial Canal which then discharges into Lake Pontchartrain. A shallow
aquifer (that is not a drinking water source) that underlies the site is encountered
between 2 and 9 feet below land surface.

Wastes and Volumes

1 When in operation, the disposal area accepted municipal garbage, construction debris, incinerator
and open burning ash. Thistype of material ranges in depth from 2 to more than 32.5 feet beneath
the 95 acre site.

1 The primary contaminants of concern are lead, arsenic, and carcinogenic polynuclear aromatic
hydrocarbons (cPAHS).
1 During the removal action, EPA estimates approximately 121,600 cubic yards of existing

soil/waste material will be excavated from 61 acres of the site. This estimate is based removing
two feet of soil from the residential properties and the community center, and clearing the dense
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vegetation on the undeveloped property.

Site Assessment and Ranking

NPL LISTING HISTORY

Site HRS Score: 50.00
Proposed Date: 8/23/94
Final Date: 12/16/94
NPL Update: No. 13

Site Map and Diagram
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The Remediation Process

Site History:
1 1910 to 1948 - Swamp area used as a dump by the city of New Orleans.
1 1948 to 1958 - Dump is converted and used as a sanitary landfill.

1 1958 - Landfill is closed.
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1 1965 - Landfill re-opened to receive debris created by Hurricane Betsy; open burning of waste
continued for 6 to 7 months, after which the area was covered with ash from city incinerators and
compacted with bulldozers.

1 1977 t0 1986 - The northern portion of site was re-developed to support housing (390 properties
are on the site of the old landfill), small businesses, and the Moton Elementary school. The
residential properties received arelatively thin (often 6 inches or less) covering of soil; the Moton
School was built upon several feet of clean fill.

1 1986- The EPA completed a site investigation. Under the "old" Hazard Ranking System which
excluded ingestion, the site did not qualify for placement on the National Priorities List (NPL).

1 1993- On May 4, community leaders from the Moton Elementary school areafiled a complaint
with the Gulf Coast Tenants Organization and requested EPA to re-evaluate the site. In
September, EPA collected additional samplesfor use in the revised HRS model (that reflects
ingestion and a soil pathway).

1 1994- EPA initiated an accelerated remedial investigation integrated with remova actions.
Fieldwork was completed in May 1994, including the erection of a fence around the undeveloped
area and removal of highly contaminated soils at a children's play area. The site was proposed to
the NPL on August 23, 1994. Due to community concerns created by the Superfund listing, the
school board announced on August 24 that the Moton School would not open and that students
would be bussed to a different school. The site was formally added to the NPL on December 16,

1994.

Health Considerations:

1 MOTON SCHOOL: No hedth or environmenta problems detected; the school built on top of 3 to
5 feet of cleanfill.

1 SHALLOW GROUND WATER: found to be contaminated with elevated levelsof metals. However,
this agquifer is not useable by humans and does not impact surface water.

1 RESIDENTIAL AREAS - SOILS:

* Current Surface Contamination - Marginal human health risk:

- 1.3 X 10* lifetime cancer risk (al contaminants of concern);

- 6.1% children with projected risk (Lead (Pb) concentrations 500 to 1,000 parts per
million (pm).

* Future Surface Contamination - If landfill materials below the top foot of soils were
exposed due to human activity, health risks would increase to:

- 5.0 X 10* lifetime cancer risk (all contaminants of concern);

- 63.8% children with projected risk (Pb concentrations 1,000 to 4,000 ppm).

1 UNDEVELOPED PROPERTY SOILS:
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* Current Surface Contamination - Currently contamination levels are high (e.g. 37.2 to
28,300 ppm lead) but there is no routine of exposure to people due to dense vegetation
covering the property and the presence of an 8 foot fence.

* Future Surface Contamination - City zoned tracts "commercial."

Other Environmenta Risks:

1 The site is an urban setting; there are minimal ecological impacts.

Record of Decision

Proposed Plan for OU1-5, released 2/28/97
Opportunity for additional comments on OU1,
released 7/3/97
Decision Documents Signed:

9/2/97, ROD for OU4-5

9/2/97, Action Memorandum for OU1-3

1 In the Record of Decision, EPA has selected no action as the remedy for Moton Elementary School
(OU4), and groundwater (OU5). EPA’s rationale for this decision is that previous actions at the
school have addressed all risks posed by this portion of the siteand that no further actionis necessary
for this property. Information obtained in the course of site investigationsindicated that a three-foot
layer of cleanfill had been placed over the property during construction of the school facility in 1985.
The Moton School property was further evaluated in the Human Health Risk Assessment, which
concluded that no risk attributable to site related contaminants remains at the property.

During site investigative activities, information obtained from the Louisiana Department of
Environmental Quality (LDEQ) indicated that groundwater beneath the site is not used for any
beneficia purposeand should not be considered a potential source of drinking water. Residentsinthe
Site area are served by the municipa drinking water supply of the City of New Orleans. Site
groundwater presents no other pathway of exposure. Thus, no action is warranted for this operable
unit.

Because these no-action remedies will result in hazardous substances remaining onsite, areview will
be conducted every five years after commencement of remedial action in accordance with CERCLA
Section 121(c), 42 U.S.C. Section 9621(c). Should future reviews indicate that the site poses an
unacceptablerisk to human health or the environment, then EPA may initiate response actions under
the authority of CERCLA and in accordance with the NCP.

1 The Action Memorandum which describes response actions for the undeveloped property (OU1),
residential properties (OU2), and the Shirley Jefferson Community Center (OU3), will provide prompt
risk reduction through expedited action. The response actions, together with responses documented
in the Record of Decision for Moton Elementary and groundwater, may provide a comprehensive
response to environmental contamination at the Agriculture Street Landfill Site.

The 48-acreundevel oped property, will becleared of vegetation, capped with 12 inches of soil, graded,
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and compacted. A layer of geotextilefilter fabric will be placed on the subgrade to create a physical
barrier between clean cover soils and contaminated subsoil.

Thetop 24 inches of existing soil/waste material on the residentia properties and community center,
will beexcavated and transported off-sitefor disposal. Permeabl e geotextilefilter fabric will be placed
on the subgrade and covered with clean fill. Surface features will be replaced or returned as nearly
as possible to “aswas’ condition.

Community Involvement

Community Involvement Plan: Developed 03/94
Open houses and workshops: 8/93, 9/93, 2/94, 6/94, 9/94, 10/94, 11/94, 1/95, 7/95, 3/96, 4/96, 5/96,
7/96, 8/96, 11/96, 2/97, 3/97, 6/97, 9/97, 9/9-11/98, and 10/19-21.
Proposed Plan Fact Sheet: Issued to the residents for comments on 4/17/96. The formal decision
making process commenced with the issuance of the 2/28/97 Proposed Plan Fact Sheet. The initia
public comment period occurred March 5 - May 12, 1997. Two public meetings were conducted on
3/19/97. One was conducted in the morning for the seniors, followed with an evening meeting. A
"Notice of Opportunity to Comment” on EPA's plans for the undeveloped property (OU1) wasissued
7/3/97. The 30 day informal comment period commenced 7/7 and ended August 5, 1997.
1 ROD Fact Sheet: Issued 9/97. Anavailability session was conducted on 9/10, and two information
meetings were conducted 9/11, to discuss the selected remedy and its implementation.
1 Milestone Fact Sheets: 8/93, 9/93, 12/93, 2/94, 3/94, 4/94, 5/94, 9/94, 10/94, 11/94, 12/94, 7/95,
4/96, 6/96, 7/96, 8/96, 11/96, 2/97, 7/97, 9/97, 10/97, 12/97, 8/98, 9/98, 11/98, 12/98, 2/99, 3/99,
4/99, 5/99, 6/99, 10/99, 12/99
2000: 2/00
Postcard issued on 4/24.
Resident Guide issued 8/98, updated 11/98 and included a magnet with phone numbers to call for
guestions about site activities.
Citizenson stemailing list: 458
Site Repositories:
(1) Louisiana Department of Environmental Quality - (504) 765-0487
(2) Community Outreach Office - (504) 944-6445
(3) EPA-Region 6 - (214) 665-6548

1 Community Concerns. Health risks to adults and children, desire to relocate, property values.

Technical Assistance Grant

Availability Notice: 6/94; re-advertised 7/94
1 L etters of Intent Received:
1) Concerned Citizens of Agriculture St. Landfill (CCASL)
2) Citizens For An Environmentally Safe Press Park
Final Applications Received: 9/20/94, 9/24/97
Grants Awarded: 09/27/94, 2/11/98 to Concerned Citizens of Agriculture St. Landfill (CCASL)
Technical Advisor selected: 3/30/95
Budget periods: 9/27/94-9/26/97, 9/27/97-9/26/00
Technical Advisor selected: Wilma Subra Company, New Iberia, LA ob 3/30/95
Current Status: Active TAG. Asof 9/20/99, al fundsin second TAG have been expended.
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Contacts

I Remedial Project Manager: UrsulaLennox (EPA) 214-665-6743, Mail Code: 6SF-LP

I On-Scene Coordinator: Lon Biasco (EPA) 214-665-6673, Mail Code: 6SF-R1

1 State Contact: Bill Perry, 504-765-0487

I Community Involvement Coordinator: Janetta Coats (EPA), 214-665-7308, Mail Code: 6SF-PO
1 Attorney: Pamela Travis (EPA) 214-665-8056, Mail Code: 6SF-DL

1 State Coordinator: Susan Jenkins (EPA) 214-665-6578, Mail Code: 6SF-LP

I Prime Contractor: Interagency Agreement with the Corps of Engineers, Ted Eilts (504) 862-2861

Enforcement

No enforcement action has been initiated. However, on February 25, 1999, EPA issued a Unilatera
Administrative Order (UAO) to the city of New Orleans, according to Superfund regulations (CERCLA
Section 104(e)(5), 42 U.S.C. § 9604(e)(5)), to obtain access to street extensions and other property owned by
the city within the boundaries of undeveloped property, that is part of the site.  The City of New Orleansis
the sole potentially responsible party for the site.

Status and Issues

1 The EPA made community involvement in decision making a high priority. Over a17 month period,
beginning in May 1996, and concluding withthe signing of remedy decisionsin September 1997, the
EPA sought input through numerous workshops and publications of newdetters. In response to
community concerns, the remedy was expanded from a $12 million redevelopment concept to a $20
million project. Increases in cost were due to the EPA’s agreement to dispose of residentia
excavations off-site and to expand the remedy to include the undeveloped properties for a
comprehensive solutions.

1 Permanent relocation has been sought by some members of the 1000 person community while
redevelopment is preferred by others. Issueis extremely polarizing. The EPA examined Superfund
law and cannot relocate as the redevelopment remedy is feasible and protective.

1 A health report devel oped by the L ouisiana State Heal th Department (L aOPH) in conjunction with the
Agency for Toxic Substances and Disease Registry (ATSDR) performed aHealth Consultation. Its
finding showed higher rates of breast cancer in the census tract which includes the ste.  However,
chemicals found at the site, such a metals and PAH’s, have not been associated with breast cancer.
The ATSDR in conjunction with the State Health Department concur that most of the contamination
at thesiteisfoundinthe soil. Asaresult of the sitefindings, the ATSDR recommended the following:
(1) Implement measures that will limit residents’ exposureto areas of soil contamination at levels of
health concern, (2) Access to the undeveloped area of the landfill should continueto be restricted, (3)
If the undevel oped area is developed for residential use, measures should be taken to reduce levels of
contamination in the soil, and (4) Children with blood lead levels greater than 10ug/dL should be
retested according to CDC and the State of Louisiana Guidelines for |ead poisoning.

1 September 25, 1997, EPA entered into an interagency agreement with the U.S. Army Corps of
Engineers(USACE) to conduct the voluntary soil removal action. The USACE contracted with OHM
Remediation Services Corporation as its contractor to carry out this action. Planning associated with
this project, is on-going.

1 December 4, 1997, EPA and the Corps of Engineers sponsored a Small Business Conference for
subcontractors in New Orleans.
1 In the 1998 appropriations conference report (HR 2158; Independent Agencies Appropriations Act)

on EPA’s budget, arider was attached that strongly urges the Agency to “...stay the remediation of
the site...”, based on health risks concerns.
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1 December 19, 1997 Senators Landrieu and Breaux, Congressman Jefferson, Mayor Moria, the City
council representative and the community |eader, jointly signed aletter to EPA requesting delay of the
remedy until Congress could appropriate funds.

1 January 15, 1998, the Concerned Citizens of Agriculture Street Landfill, Inc. filed a Complaint and
Motions for Temporary Restraining Order (TRO) and Preliminary Injunction. January 15, the U.S.
District Court in New Orleans granted the motion for a TRO and scheduled a preliminary injunction
hearing.

1 February 19, 1998, the Judge heard oral arguments from counsal representing the Concerned Citizens
of Agriculture Street Landfill, Inc. and the EPA, on the United States' Motion to Dismiss the Action.
The Action was dismissed March 9, 1998.

1 Five resdents from the community completed the 6 week worker training program offered by the
National Institute of Environmenta Health Sciences (NIEHS) on April 17, 1998.

1 ATSDR in conjunction with LaOPH are conducting an Environmental Health Interventions Project.
Itsintent is to enhance environmental health services in communities' environmental health services.

1 The Mayor of New Orleans met with EPA’s Administrator on May 8, 1998, to discuss concerns

associated with the selected actions. Asafollow-up to thismeeting, Region 6 attended the city of New
Orleans' technical meeting on the Agriculture Street Landfill siteon July 9, 1998. The intent of this
effort was to discuss/reaffirm the effectiveness of the selected removal action from atechnical/science

approach.

1 August 5, EPA announced plansto start the pre-mobilization phasein order to start theimplementation
of the voluntary soil removal action in October 1998.

1 Residential Guide mailed to the community August 22, 1998. Availability Sessions were offered at

EPA’s Outreach Office and the Senior Citizen’s complex September 9-11, to help residents become
familiar withthe Resident Guide and itsfunction, in preparationsto start the removal actionin October
1998.

1 Several Information Meetingsand Availability Sessionsconducted October 19-21, to prepareresidents
for the Voluntary Soil Removal Action. EPA also participated in meetings with representatives from
the Department of Housing and Urban Development (HUD), New Orleans Mayor Marc Moria’s
office, and elected officials concerning relocation.

1 Monday, October 19, 1998, EPA, the USACE and its contractors mobilized to the site to implement
the voluntary soil removal action at the Gordon Plaza Apartments and portions of the undevel oped
property that will be used as a staging area. Basdline air monitoring performed and dense vegetation
was cleared along the perimeter of the undeveloped property in order to set bait stationsto control the
potential rodent population. Work in both areas are progressing, and Gordon Plaza Apartments will
be completed in December 1998. Rodent control measures and air monitoring are being performed
on the undevel oped property and the Gordon Plaza A partments. Voluntary rodent control servicesare
available to residents that live on-site. This service is free and is also available to those who may
choose not to participate in the soil removal effort.

1 October 29, 1998 letter from HUD tothecity of New Orleansand el ected official s stating no programs
are available that offer relocation.

1 Access agreements mailed to remaining property owners November 23, 1998, to prepare for
remaining soil removal activities planned this Spring.

1 November 1998, IT Group’'s, Mr. Dennis Alexander was recognized by Louisiana State

Representative Naomi  E. Farve and the Desire Community for hisinstrumental role in the training
and hiring of 15 individuals from the community, at the EPA’s Agriculture Street Project.

1 On February 25, 1999, EPA issued a Unilateral Administrative Order (UAO) to the city of New
Orleans, according to Superfund regulations (CERCLA Section 104(e)(5), 42 U.S.C. § 9604(e)(5)),
to obtain access to street extensions and other property owned by the city within the boundaries of
undevel oped property, that is part of the site.

1 Daily reports on site activities continueto be provided to the community leader, technical advisor, and
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the city of New Orleans.

1 The Housing Authority of New Orleans (HANO) signed access agreements on 3/5/99, granting EPA
accesstoremediateits properties located onthesite. Thisproperty includesthe community center and
the town homes owned by HANO.

1 Though HANO has granted EPA access to remediate its properties, no work will start on these
properties until the United States District Court makes a determination on the Temporary Restraining
Order that was granted to the city of New Orleans on March 8, 1999. Once adetermination has been
made, the community will be informed.

1 As afollow-up to the Temporary Restraining Order that was granted to the City of New Orleans on
March 8, 1999, against EPA, IT Corporation, and the Housing Authority of New Orleans (HANO),
U.S. District Court for the Eastern District of Louisiana dismissed the case of City of New Orleans
v. Carol Browner, et a., Civil Action No. 99-075, Section E/3 (E.D. La.), on March 31, 1999. The
case against the HANO was dismissed without prejudice.

1 The community was notified through an Information Bulletin issued in April, that soil remova
activities at the community center will move forward on 4/12.

1 A conference call was conducted on April 7, 1999, between the Judge, the Plaintiffs (the city of New
Orleans), and EPA and DOJ (the Defendants), to determine if any new information exists that needs
to be considered regarding the Judge's ruling that grants EPA access to the city’s property on the
undeveloped property (OU1). The Judge maintained his earlier decision.

1 The permeable soil barrier has been successfully completed on the undeveloped property, the Gordon
Plaza Apartments and business complex, the Press Park Townhomes, and the Shirley Jeffeson
Community Center. Twenty five of 67 residentsin the Gordon Plaza subdivision participated in the
soil removal activities. A total of 19,720 cubic yards of debris, 1,773 tires, and 59,105 cubic yards
of excavated material were removed from the site.  Restoration and demobilization activities were
completed in January 2000 and removal activities have been suspended.

1 The city of New Orleans appealed the District Court’s decision to the 5th U.S. Circuit Court of
Appeals. On 2/11/00, athree-judge panel of the 5th U.S. Circuit Court of Appeals concluded that the
District Court did not err.

1 TheNoticeof Intent for Partial Deletion (NOIPD) of the AgricultureStreet Landfill Site OperableUnit
4 (OU4 - Moton School), including the Mugrauer playground) and Operable Unit 5 (OUS -
Groundwater) from the National Priorities List (NPL), was published in the Federa Register on
February 7, 2000, and in aloca newspaper on February 8, 2000. The public comment period for the
NOIPD started 2/7/00 and will end on 3/17/00.

Benefits

1 A removal action from 9/93 to 5/94 secured an undevel oped area of the site and addressed short-term
risks.

1 Implementation of the selected remedy will address potential long-term risks and protect the health of

over 1000 people living on the site.
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